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Confirmation of: Conference Date Held: 17 Aug 99 1:30 pm (Alaska)
Teleconference Date Issued: 20 Aug 99
Other: Recorded By: Rachel August

Place: Anchorage, Alaska
Subject: MOU Work Group Teleconference

Participant Organization Phone
Abadie, William U.S. Army Engineer District-Alaska (USAED) 907-753-2736
Beckley, Bill Ridolfi Engineers (for MIC) 206-682-7294
Benson, Jeff Metlakatla Indian Community (MIC) 907-886-4200
Beyette, Garth Federal Aviation Administration (FAA) 907-271-3355
Carr, Tess Jacobs Engineering Group Inc. 907-563-3322
Commack, Roxanne Metlakatla Indian Community (MIC) 907-886-4200
Deering, Robert U.S. Coast Guard (USCG) 907-463-2440
Elconin, Andrea U.S. Army Engineer District-Alaska 907-753-5680
Gunyah, Ed Bureau of Indian Affairs (BIA) 907-886-3791
Jean, Lucy Federal Aviation Administration /JALCO 907-271-5225
Peterson, Eric U.S. Coast Guard (USCG) 907-463-2408
Renk, Russ Federal Aviation Administration/NISZ 907-271-3294
Snell, John TAG/DataFlow 907-271-5299

MEETING MINUTES

Action
Required

By
Item

This was the scheduled biweekly teleconference. The following agenda items
were discussed:

1. Roll Call
2. General Information
3. Action Items Update
4. New Action Items/Issues
5. Schedules
6. C-3 Plan Revision
7. Newsletter Articles
8. Teleconference Schedule and next MOU Work Group Meeting
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2.0 General Information

2.1 BIA

Not present for this portion of the teleconference.

2.2 FAA

Beyette and Renk toured several Annette Island sites with three Chevron
representatives (two geologists and a real estate specialist) during 8-10 Aug 99.
Sites included the tank farm, pipelines, wooden tanks, gas station, beach, and
hangar. The Chevron representatives went through old files in the City Hall attic
and discussed Chevron’s potential responsibility for some of the contaminated
sites. FAA will follow up with Chevron in two weeks.

Tom Holloway is in charge of FAA’s environmental cleanup policy. He will attend
the 15 Sep 99 MOU Work Group meeting at Metlakatla. Holloway will arrive
13 Sep 99, and Beyette and Renk will tour the island with him.

Carol Johnson is joining FAA’s Annette Island team. She will work in the field on
the FST project with CH2M Hill. Renk will supervise the release investigation
portion of the work.

Snell asked the group for project information for the web site.

Deering discussed lodging with CH2M Hill this morning. CH2M Hill is looking for
housing in Metlakatla and presented a proposal to MIC Council for renting rooms
at White Alice. Benson will investigate the status of CH2M Hill’s proposal.

2.3 MIC

Benson discussed the airport tower issue with the MIC Council. Without a
quorum, the Council was unable to vote.

Benson spoke to Leroy Wilder, MIC’s attorney, regarding TERO fees. Wilder
said fee exemptions can be made for federal agencies and contractors, but work
permits are required. Elconin said Susan Fink, USAED’s attorney, discussed the
issue with Wilder and received the same information. Wilder briefed the MIC
Council regarding TERO issues and will follow up with a letter explaining TERO
requirements; therefore, members of the MOU Work Group do not need to write
letters to the MIC Council regarding this matter. Benson will distribute Wilder’s
letter to the MOU Work Group. Benson has not received FAA’s letter on the
subject.
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Benson said South Coast’s personnel director thinks South Coast is not required to
hire locally or obtain work permits; however, both are required. Jacobs will
discuss these matters with South Coast.

Benson received several boxes of documents from FAA to deposit in the library.

Benson asked for copies of the mustard gas photographs posted on the web site
so he can circulate them and spread awareness in the community. Snell will
forward photographs to Benson.

2.4 USAED

Elconin was in Metlakatla earlier this month to observe the work being performed
by South Coast and Jacobs. South Coast has completed drum removals at most of
USAED sites and will move on to BIA work next week. South Coast should
demobilize by 31 Aug 99 and will be unavailable to remove drums found at FAA
sites.

USAED operated a booth at the Founders’ Day celebration at Metlakatla.
USAED showed slides, generating much interest, and distributed giveaways and
printed information. Carr will return the remaining FAA materials to Beyette.

USAED discovered three transformers and five capacitors in the automobile
landfill. The material has been overpacked and staged at the quarry. FAA
confirmed the material can remain at the quarry until Jean is on site to determine
disposition. Jacobs sampled soils in the area and found PCB contamination of
38 ppm. USAED will address this area during the 2000 field season.

Abadie said several airplane parts were also found in the automobile landfill; MIC
may want to place these in a museum. USAED has an agreement with the State
Historic Preservation Office (SHPO) stating that material with potential historic
value must be segregated and offered to a museum. Abadie will investigate the
airplane parts and determine disposition.

Elconin said several dump truck loads were removed from the automobile landfill,
but the landfill still contains a large quantity of material. USAED does not have
authorization to clean up the whole landfill but has removed the drums from the
site.
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2.5 USCG

Deering said Peterson has been researching files in the federal building and found
a large number of photographs of Annette Island dating from the 1940s to the late
1970s. The photographs should help answer some questions about former
operations in the area. Peterson scanned some of the photographs and will bring
copies to the 15 Sept 99 MOU Work Group meeting at Metlakatla. Abadie asked
to see any photographs of the hospital site.

Deering received a copy of FAA’s 11 Aug 99 letter to the Marine Safety Division
(MSD) requesting a report on the main dock pipeline removal project. Deering
personally relayed FAA’s earlier request for information on past releases to
MSD. Beyette will fax a copy of the request letter to Deering.

Deering reported that a change of command has occurred at MSD-Juneau. The
new captain of the port is Commander Robert C. Lorigan.

Action:

Benson Investigate the status of CH2M Hill’s proposal to MIC Council regarding housing
at White Alice.

MOU Work
Group

Provide Snell with current information for the web site.

Benson Distribute Wilder’s letter on TERO requirements to the MOU Work Group.

Beyette Fax Deering a copy of FAA’s letter requesting information on past releases.

Snell Provide Benson with photographs of mustard gas containers.

Abadie Investigate the airplane parts and determine disposition.

3.0 Action Items Update

See Interagency Action List.

Action:

None.
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4.0 New Action Items/Issues

4.1 Wastewater Discharge

MIC responded to USAED’s letter regarding wastewater discharge, and Elconin
discussed MIC’s letter with the group. MIC agreed to some of the suggestions but
asked USAED to change benzene levels from 5 ppb to 1.2 ppb. USAED will
attempt to reach this level but may request a waiver if this level is not attainable.
MIC also wants USAED to test rainwater before discharge. Benson said
wastewater may be discharged through the sewer system.

The group discussed which regulations apply to wastewater discharge at Annette
Island. Benson has contacted Sally Brough at Region 10 Water Quality Standards.
Bob Robichaud is also an available contact at Region 10 for NPDES permits
(discharge to surface waters). Alaska has ADEC regulations for wastewater
discharge to ground surfaces, but these regulations do not apply to Annette Island.
Benson and USAED will discuss the issue further.

4.2 Residential vs. Industrial Zoning

Beyette asked Benson about the latest MIC regulations for open dump sites. The
regulations reference two standards for residential and industrial sites. Benson
said the 1982 zoning report indicates three industrial sites on the end of the island,
and the rest were classified as residential/recreational sites. Zoning has not
changed since that report was issued.

The three industrial zones are the hangar area, BIA road shop and power plant,
and the quarry area. These sites are indicated on Figure 3 of the Master Plan
prepared by Ridolfi. The figure will be discussed further at the 15 Sept 99 MOU
Work Group meeting.

Beyette asked Benson for an official copy of the MIC Guidelines for Cleanup and
Remediation of Open Dumps and Other Contaminated Sites. Renk asked for the
backup which explains why these regulations were written. FAA mailed their tank
removal work plan today to MIC and EPA.

4.3 Update of USAED Maps with Revised FAA Site Numbers

FAA offered to replace the current C-3 Plan maps with five new CAD drawings,
which are more accurate and easier to revise. The group accepted the offer.
FAA will add site numbers and GPS coordinates to the CAD drawings. Jacobs
has a CAD drafter on staff who may assist with drawing revisions. The web site
also needs new maps. Beyette and Elconin will discuss this issue later.
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4.4 Other New Issues

Abadie asked about the status of signing the hospital site MOA. Benson said the
MOA is in the MIC attorney’s office and should be signed soon by Mayor
Gilmartin. The MOA must be also be signed by USAED-Portland and the
National Archives Office before work can begin at the hospital site. USAED
hopes to begin work this month.

Abadie said the Winnipeg asbestos drawings are not complete. Beckley advised
Abadie to contact Catherine Foster of Ridolfi Engineers.

USAED will photograph and prepare as-builts for the cleanup sites. Benson
suggested this effort also include upgrading the Winnipeg drawings. This will be
discussed further.

Elconin said USAED has not yet erected a fence around the quarry and may
demobilize before the fence is built. FAA wants the fence erected. The group
discussed access times to the quarry. Benson has a sign declaring the opening
hours which can be posted. Jacobs will coordinate quarry access with Mayor
Gilmartin.

Action:

Benson Provide FAA with a copy of the MIC Guidelines for Cleanup and Remediation of
Open Dumps and Other Contaminated Sites.

Jacobs Coordinate quarry access with Mayor Gilmartin.

Gunyah Assist Boynton to provide site closure document template.

5.0 Schedules

5.1 BIA

Gunyah is pursuing additional funding (approximately $10,000) to remove
additional drums found on site. The work will begin next week. Jacobs has begun
sampling the drums and has not encountered any hazardous waste; the drums are
either clean or contain asphalt.

Gunyah will work with June Boynton regarding site closure procedures and quality
standards.
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5.2 FAA

Beyette said site preparation work will begin within three weeks. Site preparation
must be completed before the release investigation can begin.

FAA tank work is scheduled to begin 20 Sep 99.

The release investigation has a tentative start date of 10 Oct 99. The project will
be completed within approximately six weeks.

5.3 MIC

Benson had no schedules to discuss.

5.4 USAED

Elconin said the drum removal work should be completed by 25 Aug 99 unless
work is added at the hospital area; this additional work would require one more
week. If the hospital work is not added this year, the work will be accomplished
during the 2000 field season.

5.5 USCG

Deering had no schedules to discuss.

Action:

MOU Work
Group

See Action List.

6.0 C-3 Plan Revision

The next C-3 Plan revision is scheduled for 1 Dec 99. Revisions will be discussed
at the 15 Sep 99 MOU Work Group meeting at Metlakatla. The backup
information and outline will also be discussed at that meeting.

Action:

None.

7.0 Newsletter Articles

Benson said the deadline to submit articles for the September edition is 19 Aug 99.
Agencies shall submit articles directly to Benson.

Benson may prepare an article about the mustard gas containers.
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Action:

MOU Work
Group

Submit articles to Benson for inclusion in the September newsletter by 19 Aug 99.

8.0 Teleconference Schedule and Next MOU Work Group Meeting

The next teleconference is scheduled for Tuesday, 31 Aug 99, at 1:30 pm
(Alaska). The next MOU Work Group Meeting is scheduled for 15 Sep 99.

Action:

Jacobs Email the agenda to participants on 27 Aug 99.

Teleconference adjourned at 3:30 pm (Alaska).


